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Abstract  
Business architecture, one of the components of enterprise architecture frameworks, is an underutilised but 
potentially powerful and useful notion for Information Systems (IS) business analysts and solution architects.  
The development of a future-oriented or target state business architecture representing an achievable 
operational framework for a business and comprising a set of business processes designed for high-performance 
can provide an effective basis for addressing and solving an organisation's strategic issues and problems.  This 
paper explores the concept of business architecture and demonstrates its usefulness by showing how it was 
utilised in planning, designing and communicating a business transformation based on business process 
outsourcing. 
Keywords 
Business Architecture, Business Process Outsourcing, Enterprise Architecture 
INTRODUCTION 
This paper demonstrates how a pragmatic, practical and future-oriented business architecture can be used to plan 
and design a business transformation which includes business process and information systems innovation and 
change. The case study presented in the paper gives a practical example of the usefulness of business architecture 
in planning and designing a business process outsourcing (BPO) initiative. The case also demonstrates the value 
of involving line managers and supervisors in determining potential business process improvements and 
structuring their contribution within a business architecture that the organisation and the wider enterprise can 
subsequently adopt.  
Before presenting the case, however, this paper reviews the literature on business architecture and develops a 
theoretical view on an appropriate business architecture for engaging business management in the solution of 
strategic business and IS concerns. 
THE CONCEPT OF BUSINESS ARCHITECTURE 
Enterprise architectures consist of a number of component architectures.  There are four commonly accepted 
component architectures: the business architecture, the data architecture, the application systems architecture, 
and the technology architecture (TOGAF 2009). The broadest and highest level component architecture is the 
business architecture.  Further, the other architectures are derived from, and thus to some extent are determined 
by, the business architecture (TOGAF 2009). 
Business architecture, according to the Open Group, "defines the business strategy, governance, organization and 
key business processes (TOGAF 2009, page 10).  The Open Group notes that some of the elements of business 
architecture, in particular the strategy and governance elements, are already likely to be catered for by 
organizational activities outside of architecture development (TOGAF 2009). Another definition, with a slightly 
different emphasis is given by Balmes (2007) who refers to business architecture as the operationalisation of the 
business strategy. Balmes (2007) also writes that “Business architecture defines the structure of a business in 
terms of its components, and how they operate with a special focus on the integration and interrelation of people, 
processes and information.” He continues: “The driving force behind the business architecture is the set of core 
and support processes that transcend organisational boundaries.” Other writers use the term “blueprint” in 
describing business architecture. For example, Ulrich (2009) reminds us business architecture is a blueprint that 
allows us to view the business from a variety of perspectives. Following from this, when executives have 
complex issues they need to tackle, business architecture can assist them in envisaging the cause and identifying 
the solution (Ulrich 2009, Whittle and Myrick 2005).  
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Cheyinski and Millard (1998) point out that just like designing complex buildings requires architects to pull 
together different disciplines, business transformations require us to pull together business processes, IT and 
organisational development ideas to create an architectural sketch of the proposed outcome or destination. The 
process architecture classifies and describes all the processes of the business and their respective added values. It 
is the core building block of the business architecture (Rohloff 2005).  
The concept of the value chain is the starting point for the development of a business architecture (Brown 2009). 
Brown (2009) refers to the value chain as a model that describes a series of value-adding activities connecting a 
company's supply side (raw materials, inbound logistics, and production processes) with its demand side 
(outbound logistics, marketing, and sales). The value chain as first presented by Porter (1985) is shown in Figure 
1 below. By analysing the major domains of the value chain, namely inbound logistics, operations, outbound 
logistics, marketing and sales and service, managers are able to redesign their internal and external processes so 
as to improve efficiency and effectiveness. How the value created through business processes finds its way to the 









Figure 1: The Value Chain (Porter, 1985) 
In order to determine the potential for business performance improvement, a top-down approach known as 
domain decomposition is undertaken (Dodani 2008). This technique consists of the decomposition of the value 
chain into domains consisting of coherent business activity systems and subsystems, including the flow involving 
processes and sub-processes. The domain decomposition is supported by business process modelling which takes 
place following the identification of key business activities arising from business component design (Dodani 
2008). 
Dodani (2008) informs us that process modelling usually starts with a business analyst modelling the As-Is 
(current) state of the business process. Within the process model, analysts represent work activities or tasks as 
steps in the process. As the process model evolves and is reviewed by other business stakeholders, the some of 
the "tasks" will evidence potential for serious improvement. Business analysts then subsequently define the To-
Be (future) process, and then analyse the process to determine process run-time characteristics including costs, 
resource requirements, and process bottlenecks (Dodani 2008).  
The first step of the business architecture approach is to describe and present the As-Is or baseline architecture 
that represents what is currently in place. This is followed by the development of a To-Be or target state 
architecture which represents what we are trying to achieve (Rohloff 2005). From an analysis of the difference 
between where the organisation is (As-Is architecture) and the where it needs to get to (To-Be or target state 
architecture) transformation projects are established.  
Both enterprise and business architectures should be flexible and broad-based in terms of its potential uses, being 
capable of supporting the planning and implementation of various strategic initiatives (Whittle and Myrick 2005, 
Gregor et al 2007, Ylimaki and Halttunen 2005/2006). Indeed, the OMG Business Architecture Working Group 
(2008) describes many situations in which business architecture can play an important role including business 
transformation, regulatory compliance, merger and acquisition planning and deployment, new product and 
service rollout and outsourcing a business function.  
As a particular example of the use of business architecture in strategic business and IS problems, the case study 
presented in this paper demonstrates the effectiveness of business architecture in planning and implementing a 
business transformation based on a BPO initiative. In the case study presented in this paper, the central focus of 
the business architecture that is developed is a set of high-level processes which include considerations of 
efficiency and effectiveness. Such efficiency and effectiveness considerations include in particular the critical 
success factors of risk and compliance together with the traditional ‘Iron Triangle’ (Atkinson 1999) of time, cost 
and quality. Since the case study is focussed on the use of business architecture to plan and manage a BPO 
initiative, a brief review of the notion of BPO is provided in the next section. 
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BUSINESS PROCESS OUTSOURCING  
Outsourcing vendors or providers in BPO deals take primary responsibility for their client’s IT-enabled business 
processes (Shi 2007). Sen and Sheil (2006) suggest it is in the interest of outsourcing providers to better 
understand the firm’s needs and argue that providers should be in a position to flexibly adjust their offerings to 
meet the client’s real and particular needs. This requires a deep knowledge of the client firm on the part of the 
provider. It also requires trust to be established between client and provider. If they can attain a close working 
partnership with the client based on knowledge and trust, outsourcing providers can really begin to add strategic 
value to the firm (Feeny et al 2003). 
Many organizations have achieved significant value by being willing to try new and creative outsourcing 
approaches (Linder et al 2002). Linder et al (2002) advise that executives should “use the compass” to aim the 
outsourcing solution in the right direction, and then add their own innovations to make relationship truly 
distinctive.  
According to Linder et al (2002), BPO once had a clear place in the executive’s toolkit—it was used to achieve 
cost savings in transaction-intensive, back office business processes - but that has all been changing for some 
time.  BPO, they claim, is emerging as a flexible and powerful approach that business leaders can use to achieve 
a wide range of tactical and strategic aims (Linder et al 2002). This includes areas of the primary value chain that 
involve, among other things, customer management. Along similar lines, Ghodeswar and Vaidyanathan (2008) 
inform us that companies are increasingly using strategic and transformational outsourcing to seek improved 
business focus, mitigate risks, build sustainable advantage, extend technical capabilities and free resources for 
core business purposes. Further, competitive advantage can be gained when the most appropriate business 
processes are performed more effectively and efficiently by external suppliers (Ghodeswar and Vaidyanathan 
2008). 
Shi (2007) explains how this BPO growth into more strategically sensitive areas, including those that impact 
more directly upon customer relationships, brings with it a different kind of risk that needs to be managed. This 
risk is more strategic in nature, and managers, particularly those from the client companies, need to pay 
particular attention to managing them (Shi 2007). 
Given the above issues concerning BPO, the authors of this paper believe that a business architecture based on 
business process models can be extremely beneficial in planning and managing a BPO initiative through the 
various issues and problems. It can, indeed, be a particularly useful communication device in building a shared 
understanding between the outsourcing partners regarding the scope and nature of the initiative. Whilst the OMG 
Business Architecture Working Group (2008) mentions the potential of business architecture in this area, there is 
very little else in the literature, and certainly no detailed case studies of this practice. Thus this paper makes a 
significant contribution to the IS and business literature by demonstrating the practical effectiveness of business 
architecture in planning and designing a business transformation based on a BPO initiative. 
CASE STUDY 
Background 
The case study took place in a superannuation company (which for the purpose of this case study we will call 
SuperCo) in Australia in 2008/09 shortly after the global finance collapse, at a time when, in view of the 
resulting significant downturn in the value of superannuation investments, the company was finding it very 
difficult to justify their relatively costly administration and associated high service fees. 
The organisation was structured into five divisions: Superannuation Administration, Customers Services, 
Stakeholder Services, Business Transformation and Support Services. At the time of the study SuperCo 
administered a superannuation fund for over 150 employers, involving over 36,000 current employees, in excess 
of 8,000 pensioners and 36,000 former employees. 
Sixteen interviews with senior and middle managers were carried out by the authors of this paper to collect data 
on the development of a business architecture for the purpose of planning and implementing an outsourcing 
initiative.  The interviews were each about two hours in duration. The interviews were transcribed and analysed 
with a view to constructing a meaningful and coherent narrative of the case study (Boje 2001, Flyvbjerg 2006). 
One of the authors was a participant observer of events in the case (Sullivan 2001) 
The BPO Initiative 
In late 2007 the Superannuation industry had been through significant change associated with government 
superannuation legislation designed to provide greater choice for consumers and also to encourage over 55s to 
continue to stay in the workforce longer through ‘Transition to Retirement’ incentives. The organisation had 
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taken part in an international superannuation industry benchmarking exercise relating to costs and associated 
fees. The results of the exercise highlighted a significant gap between the company and their industry peers, 
suggesting that processing costs were higher in SuperCo than in almost all other companies that took part in the 
study. Furthermore, a detailed strategic analysis of the company determined a number of key threats that the 
company faced in the foreseeable future, including a high-cost administration function that had little long term 
prospect of being competitive due, in part, to the small size of SuperCo.  The company also suffered from a lack 
of organisational capacity to efficiently handle regular industry changes mandated by government. 
Further bad news was received regarding SuperCo’s information systems. A report on the viability of SuperCo’s 
key operational superannuation information system, referred to within SuperCo as the Superannuation 
Administration System or SAS, highlighted a number of serious weaknesses, not the least of which was the high 
cost of making changes to the legacy platform. The maintenance and development of the system was subject to a 
rather unsatisfactory external provider contract that made any changes very expensive and very slow. This 
scenario increased pressure on SuperCo to replace the system at the earliest opportunity. As a consequence, 
however, of a web of problems concerning the administration process, including increased competitive pressure, 
the high cost generally of the administration function, and the incapacity of the organisation to provide any 
internal solution in the medium term to the superannuation administration information system problems, a 
decision was made to outsource not just the administration information system, but the complete administration 
function. This function was central to the organisation’s primary value chain, and hence this outsourcing 
initiative had the potential to transform the organisation. It of course also meant that if the initiative was handled 
badly there would be extremely serious consequences for SuperCo. 
The following outcome goals were provided for the outsourcing project:  
• Improve client focus, client retention and client growth; 
• Lower operational costs; 
• Attain greater process efficiency and effectiveness within SuperCo; 
• Increase business intelligence; 
• Improve compliance with State and Federal Government legislation; 
• Improve product differentiation and growth; 
• Improve accuracy and reliability for member data transferred from employer organisations 
The goals were adopted by the project team responsible for the outsourcing initiative and subsequently formed 
the evaluation benchmarks for measuring market sourced solutions. In support of this challenging agenda, the 
organisation developed a new Business Transformation Division with responsibility for improving many aspects 
of the business, including the outsourcing of the superannuation administration function. A solution architect 
with extensive experience in business analysis was employed to deal with the strategic issues and problems 
facing SuperCo, including the BPO initiative regarding the administration function.  In dealing with these tasks 
the solution architect was assisted by SuperCo’s team of four business analysts who now reported to him. 
The solution architect determined that the development of business architecture would be effective in 
underpinning and enabling the analysis and solution of a number of strategic initiatives, including, of course, the 
BPO initiative. The development of a business architecture to support the planning and implementation of the 
BPO initiative was set as his first priority. High level models of the business processes that could potentially be 
outsourced, together with their connecting business processes, would constitute the focus of the business 
architecture of interest. Development of such a business architecture was commenced using the business process 
management (BPM) stages of Discovery, Analysis and Design based on the 8 Omega Framework (BTP Group 
2007). 
The Discovery Stage 
The Discovery Stage determined both the scope of the business architecture development for the BPO initiative 
and the nature of the business processes within that scope.  The analysis was focused on the superannuation 
administration system.  As mentioned earlier, it had been decided that this legacy system was to be outsourced 
along with all the processes it supported. This task involved the business analysts in determining all the business 
processes that were supported in any way by the system. 
 
The business analysts began with simple intuitive definitions of the business processes involved, which came 
from discussions with the administration function employees. Consequently they also worked to determine all 
the inputs, outputs, enablers and guides (Burlton 2005) for the superannuation administration system.  The inputs 
to the system consisted of information, forms, requests and so on, while the outputs consisted of statements, 
payments, reports and the like.  The enablers were taken to be other IT systems, skilled persons and so on, while 
the guides consisted of regulations, policies and guidelines (Burlton 2005). For ease of display, analysis and 
checking, the information was coded into a business context diagram based on the work of Burlton (2005) thus 
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giving a clear overview of the relationships between the Superannuation Administration System and the 
processes it supported (see Figure 2 below). This pictorial form of the relationship of processes with the system 
helped the business analysts cope with the detail. It also helped the business analysts validate the relationships 
and the associated information. From this analysis, well-defined business process definitions and descriptions 
emerged of those processes that interacted with the superannuation administration system.  This was the 












Figure 2: Context Diagram Adapted from Burlton (Burlton 2005, page 34)  
The next step in the Discovery stage consisted of SuperCo’s business analysts examining the current within-
scope business processes and identifying general weaknesses in them. This was accomplished by business 
analysts working with the business unit managers and supervisors determining the details of the high level 
process involved. This work further progressed the As-Is Architecture development. From the general weakness, 
inefficiencies and problems identified, the SuperCo business analysts were able to produce a series of ‘rich 
pictures’ (Checkland and Scholes 1990) that simplified the interpretation of the discovery.  
A workshop was then planned to present the Discovery material to the SuperCo Executive Team. The executive 
managers were somewhat startled at the expressive account of the business problems contained in the rich 
pictures, but were pleased at the clarity and impact that the pictures achieved.  Overall there was a positive 
response from the executive team, and they were supportive of the need to progress to the Analysis stage in 
search of genuine measurable improvement. 
The Analysis Stage 
 
The Analysis Stage took the defined business processes from the Discovery Stage together with the expressed 
weaknesses and problems, and began the specification of business improvements of the processes.  Broad 
business area understanding was the objective in what the solution architect described as “Vertical Analysis 
Workshops" (see Figure 3 below).  These workshops involved business analysts, managers and supervisors 
focusing on the value chain domains of inbound logistics, operations, outbound logistics, marketing and sales, 
and servicing.  Then, in what he described as "Horizontal Analysis Workshops" (see Figure 3 below), the 
solution architect requested workshop participants to specify business process improvements. 
There were a series of six "Vertical Analysis Workshops" that involved participants in looking down the value 
chain domains in search of general improvements in business performance across a domain (see Figure 3 below).  
These workshops ensured that participants had an overall sense of the business areas and their objectives and the 
positions and purposes of business processes within these areas.  The positions of particular business processes in 
the overall domains were examined carefully, so that irrelevant or misdirected processes could be identified and 
uncovered.   
As both the Marketing and Sales and Servicing domains were outside the scope of the business architecture being 
developed, the workshops were divided up into the following areas: 
• Inputs – e.g. Member Applications, Payroll Payment Data  
• Operations – The Superannuation Administration System  
• Guides – e.g. Business Rules, Legislation, Policies etc. 
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• Outputs – e.g. Delivery of Pension Payments, Statements, Statutory Reports etc. 
• Enablers – e.g. IT Systems, skilled persons 
• Costs –  Time Driven Activity Based Costing 
 
























Figure 3: Horizontal Analysis 
Following the “Vertical Analysis Workshops” a series of 11 “Horizontal Analysis Workshops”, working across 
business activities end-to-end, examined the efficiency and effectiveness of the various business processes (see 
Figure 3 above). The Horizontal Analysis Workshops also determined how the initiatives provided in the 
Vertical Analysis workshops could directly address many of the experienced problems in each individual process 
area. The analysis was extensive and involved investigating a total of 42 high level processes, which following 
consolidation was reduced to 38 (see Table 1 below).   
Following the investigation of the processes and the determination of the potential improvements, IPOC (Input, 
Process, Output, Customer) tables were used to define and specify the extent and nature of the proposed 
improvement (see Figure 4 below). IPOC tables, as used by SuperCo business analysts, were a variation on the 
Six Sigma ‘SIPOC’ which is prefaced with ‘S’ for supplier. A key feature of the variation was the addition of 
critical success factors to represent the required performance output of each high-level process. The IPOC table 
was the basis of all activity based information including business performance, information systems, roles and 
responsibilities. Specifically the IPOC tables included the following key measures: 
 
• Time – How long the process should take from a Customer Perspective;  
• Cost – How much the process should cost measured using TDABC (Time Driven Activity Based 
Costing); 
• Quality – A statement clearly describing the (fit for) purpose of the activity;  
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• Risk – The protected acceptable residual risk involved due to effective control within the proposed 
design;  
• Compliance- The specific interpreted requirements placed on the activity by interpreting the obligations 
of associated legislation and regulations. 
 
 
Table 1: SuperCo’s High Level Processes with Potential for Outsourcing 
The Design Stage 
The purpose of the Design Stage was to take the output of the Analysis Stage and redesign the various processes 
to give the conceptual target state or To-Be business architecture.  This architecture, consisting of To-Be process 
models, incorporated as much as was possible of the suggested improvements defined in the Analysis Stage.  The 
projected improvement from the newly designed business process models was a reduction in costs of 
approximately 20% and a significant improvement in customer service. The proposed improvements to each area 
were recorded in IPOC tables as shown in Figure 4 below. The IPOC tables were used to guide the design of the 
high level process diagrams using ARIS business architecture system to depict the end-to-end process, including 
links to associated support documents. An example of a high level process diagram for processing cash 
withdrawals is shown in Figure 5 below. 
 
The conceptual target architecture processes were used by SuperCo’s Solution Architect to consult with 
stakeholders and gain their support for the proposed improvements going forward.  This process included a 
sensitive discussion relating to the processes that would remain in-house and those that would be completed by 
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the outsource service provider. In the final analysis, the determination involved considering the outsourcing of 
"back-office" administration processes as mandatory, while considering those superannuation administration 
processes that involved customer-facing activities as optional candidates for outsourcing. Such customer-facing 















Figure 5: Example High Level Process Diagram – using ARIS Business Architecture Software 
Request for Proposal – Outsourcing Services   
Following a series of consultation workshops, the agreed target state business architecture was presented in the 
SuperCo Request for Proposal (RFP) for Outsourcing Services. In this document, potential suppliers were 
requested to evidence their commitment to providing services that could over time ‘meet’ or ‘better’ the To-Be 
business architecture consisting of the 38 process models involving process improvements together with their 
performance specifications. 
In the RFP, outsourcing service providers were required to complete a table in which they would respond 
regarding how long it would take them after being awarded the contract to ‘meet’ or ‘better’ the demonstrated 
target state business architecture. The reasons for including business architecture in the RFP were to provide 
potential service providers with the following: 
• Transparency - A clear understanding of the current problems SuperCo had in meeting the customer 
service critical success factors because of the issues associated with the current SuperCo superannuation 
administration system and the inefficient processes that had built up around the platform 
• Knowledge - A high level view of the business processes and activities that made up the administration 
area  
• Direction - A well specified depiction of the desired target state business architecture together with the 
critical success factors that represent the performance levels that SuperCo required them to meet in 
respect of the associated business processes.  
• Vision - A description of the potential general improvements as seen through the eyes of managers and 
staff in the form of target state architecture.  
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The next step was to shortlist acceptable outsourcing providers from among those replying to the RFP. This 
resulted in a set of shortlisted providers that offered to meet or better every feature of the SuperCo To-Be or 
target state business architecture. Indeed all suppliers agreed to adopt all of the suggested improvement 
initiatives and meet the specified critical success factor measures of performance. 
SuperCo then proceeded to evaluate the outsourcing vendors’ offers. Following the completion of the evaluation 
stage and decision to proceed, the idea was that the chosen outsourcing provider was to develop the target state 
architecture from being a conceptual set of business processes to an actual operational reality. Although in this 
exercise, efficiency was of paramount importance to SuperCo, the outsourcing provider had to meet the critical 
success factor measures specified in each process model. Thus the SuperCo outsourcing initiative moved beyond 
the historic focus on cost in BPO exercises. 
Service Level Agreements covering the contents of the target state business architecture were developed and 
scheduled into the contract for controlling the delivery of the improvements against the stated critical success 
factors. Negotiations with the chosen outsourcing vendor are currently continuing. Meanwhile, SuperCo has 
moved on to address other strategic challenges and issues through business architecture developments including 
the structuring and management of change, the design of compliance assurance across business processes, the 
outsourcing of insurance administration, and the design of a new best practice strategic planning process and 
framework.   
Conclusion 
The case study in this paper has demonstrated the usefulness of developing a business architecture to enable an 
effective outsourcing of a core set of business processes. The case also demonstrated how such an approach can 
enable a sophisticated approach to BPO in which both client and provider can enter a well specified and clearly 
understood joint service improvement agenda, which moves beyond the inadequate traditional approach based 
simply on cost savings. 
In particular, analysis of the case study indicates how a wider and more fundamental understanding of the 
business performance challenges faced was achieved at SuperCo through the provision of the Vertical and 
Horizontal Analysis Workshops. This investment in determining the As-Is Architecture provided a visible 
motivation for creating the necessary target state or To-Be business architecture. Further, the investment of 
valuable time given by SuperCo’s business and IT managers across the organisation in open discussion-based 
analysis workshops provided greater ownership of the architecture development process, thus leading to a better 
quality target state architecture. Overall, this work allowed SuperCo to determine and carefully specify the 
potential improvement, and to knowingly engage the outsourcing or business service provider in the attainment  
of a well specified and much improved level of business performance, rather than simply to hand over the 
opportunity to improve processes to the outsourcing provider.  Ultimately, the response from the outsourcing 
providers in reviewing and committing to meet or better SuperCo’s target state architecture was well-informed 
and based on a clear and detailed understanding of well-specified client requirements. This proactive and 
participative approach adopted by SuperCo is supported by Feeny et al (2003). 
The outsourcing of high value business processes clearly requires serious preparation. The experience reported in 
the case study indicated that it would be unwise, commercially speaking, not to determine the potential for 
improvement prior to outsourcing a set of business processes or services. Moreover, to go one step further and 
design that improvement in a clear and subsequently agreed architecture creates an excellent foundation for an 
outsourcing partnership in what is, in effect, an extended enterprise. 
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